

PBCDF disposal operations have safely eliminated:

PBCDF WEEKLY TOTALS	AMOUNT
Blister Agent Mustard Ton Containers	0
Blister Agent Mustard Pounds	0

PBCDF PROJECT TOTALS	AMOUNT
Blister Agent Mustard Ton Containers	2,395
Percentage of Blister Agent Mustard Ton Containers	64.68%
Blister Agent Mustard Pounds	4,150,988
Percentage of Total Chemical Agent Tons (all campaigns) *	70.33%

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems

This week, PBCDF continued with the scheduled 5-week maintenance outage. The Liquid Incinerator (LIC) and the Metal Parts Furnace (MPF) systems are shutdown. During the outage the following activities will be conducted: re-bricking of the LIC, inspection of the MPF, and installation of the Heel Transfer System.



Pictured Above, two blister agent-filled mustard ton containers sit on a scissor lift after being removed from an enhanced onsite container in the unpack area. Photo Courtesy of Washington Demilitarization Company

PBCDF Milestone Dates:

- PBA Stockpile Storage began in 1945
- Construction began in 1999
- Construction complete in 2002
- Testing and Training complete in 2005
- Disposal Operations began in March 2005
- GB M55 rockets: began March 2005 - completed May 2007
- VX M55 rockets: began Oct. 2007 - completed Feb. 2008
- VX M23 landmines: began May 2008 - completed June 2008
- Mustard ton containers: began Dec. 2008 - current



PUBLIC AFFAIRS:

Raini Brunson

Phone: (870) 540-2047
brunsonr@pbcdf.com

Carole Newton

Phone: (870) 540-2406
carole.newton@us.army.mil

SYSTEMS CONTRACTOR:

Cheryl Martin

Phone: (870) 541-6981
cheryl.martin@wgint.com

Outreach Office for Chemical Disposal

Woodlands East
7197 Sheridan Road
Suite 110
White Hall, AR 71602
Phone: (870) 247-2025 or
(870) 534-4901
Fax: (870) 247-2335

Outreach Office Hours:

8:30 a.m. - 5:00 p.m.
Monday - Friday
(Additional hours available upon request)