
 

 

 

 

PBCDF Chemical Disposal Operations: Jan. 31, 2006 – Feb. 06, 2006  

 

Munitions Now 
Being Destroyed 

 

   M55 Rockets 

PBCDF Milestone Dates: 
• PBA Chemical Weapons Stockpile Storage began in 1945 

• Construction began in 1999 

• Construction complete in 2002 

• Testing and Training complete in 2005 

• Disposal Operations began in March 2005 
 

 
 
 

 

 

PBCDF operations have safely eliminated: 
 
 

PBCDF WEEKLY TOTALS AMOUNT 

Nerve Agent GB Rockets 0 

Nerve Agent GB Pounds* 0 

 

 

 

PBCDF PROJECT TOTALS AMOUNT 

Nerve Agent GB Rockets 34,207 

Percentage of Nerve Agent GB Rockets 37.9% 

Nerve Agent GB Pounds* 352,872 

Percentage of Total Chemical Agent Tons 4.6% 

* Includes chemical agent destroyed in both the Deactivation Furnace 
and Liquid Incinerator Systems. 

 
 
 
PBCDF continues with the scheduled maintenance outage to replace 
the fiberglass reinforced plastic (FRP) piping in the pollution 
abatement system (PAS). Instrument calibrations and testing continue 
on the Metal Parts Furnace (MPF) in preparation for its restart.  PBCDF 
is removing the FRP piping in the deactivation furnace PAS and has 
begun removal of the FRP piping in the liquid incinerator PAS.  

 
 
 
 


