
PBCDF Chemical Disposal Operations: May 23, 2006 – May 29, 2006

Munitions Now 
Being Destroyed

   M55 Rockets

PBCDF Milestone Dates:
 PBA Chemical Weapons Stockpile Storage began in 1945
 Construction began in 1999
 Construction complete in 2002
 Testing and Training complete in 2005
 Disposal Operations began in March 2005

PBCDF operations have safely eliminated:

PBCDF WEEKLY TOTALS AMOUNT

Nerve Agent GB Rockets 501

Nerve Agent GB Pounds* 8,391

PBCDF PROJECT TOTALS AMOUNT

Nerve Agent GB Rockets 35,335

Percentage of Nerve Agent GB Rockets 39.2%

Nerve Agent GB Pounds* 361,784

Percentage of Total Chemical Agent Tons 4.7%

* Includes chemical agent destroyed in both the Deactivation Furnace and 
Liquid Incinerator Systems.

Since resuming rocket-processing operations two weeks ago, PBCDF 
has eliminated a total of 1,084 rockets drained of the nerve agent GB 
and 8,886 pounds of GB. The facility will continue to employ a slow, 
deliberate ramp-up to normal processing rates, which are currently 
permitted at 75% of the maximum feed rate values listed in the PBCDF 
Resource Conservation and Recovery Act permit. This percentage 
equates to a maximum of 27 rockets per hour for the Deactivation 
Furnace System and 787.5 lbs of GB per hour for the Liquid 
Incinerator.


