
December 28, 2006

Umatilla Chemical Agent 
Disposal Facility Processing

(Dec. 21 - 27, 2006)

Total number 8-inch GB-filled
projectiles processed this period 1,328

Total number 8-inch GB-filled
projectiles processed to date 13,018

Percentage of total GB projectiles
processed to date 19.1

Total pounds of GB chemical agent
destroyed this period 11,244

Nominal tons of GB chemical agent
destroyed to date 851.03

Percentage of total agent tons 
destroyed 22.84

UMCDF Highlights
• It has been 173 days since a lost-time accident 

occurred at the UMCDF (July 7, 2006).
• Completed processing 41 overpacked 8-inch projo 

“leakers.”
• Completed 90 percent of the 8-inch projectile campaign.

2006 milestones
•  January 3: Initiated Liquid Incinerator 2 start up
• January 5: Processed four GB-ton containers, completing the GB 

non-stockpile campaign.
•  January 9: Processed the first container of secondary waste in the 

Metal Parts Furnace.
•  January 10: Three furnaces (Deactivation Furnace System, Metal 

Parts Furnace, Liquid Incinerator 1) operated simultaneously 
processing rockets, bombs and liquid agent for the first time.

• January 17: Project personnel reach two-million safe work hours 
since the last lost workday case.

• February 4: Emptied the first igloo containing GB-bombs.
•  February 18:  Initiated agent feed to the second Liquid Incinerator.
•  March 7: Began processing "leaker" rockets.
•  March 17: Completed permit-required Agent Trial Burns in the Metal 

Parts Furnace.
•  March 17: Reached one-million pounds of agent destroyed.
•  March 25: Completed Tetrytol rocket Phase 2 tests.
•  March 26:  Completed 67 GB-M56 rocket warheads (rockets without 

the motor and propellant section).
•  April 30: Processed 55 overpack rockets - an industry record for a 

single day.
• May 1: Overpack GB rocket campaign completed.
• May 16: Began MK-94 (500lbs.) GB bomb campaign.
•  May 18:  Completed MK-94 GB bomb campaign. This was the last 

MK-94s in the United States stockpile.
•  May 27: Processed a facility high 70 MC-1 GB bombs through the 

Metal Parts Furnace.
•  May 30: Began Liquid Incinerator 2 Agent Trial Burn.
•  June 2: Received the last GB MC-1 bomb in the Depot's stockpile.
•  June 6: Completed annual full-scale Chemical Stockpile Elimination 

Preparedness Program's exercise.
•  June 9: Occupational Safety and Health Administration's Voluntary 

Protection Program review team recommends UMCDF for VPP Star 
Status.

•  June 9: Completed GB MC-1 bomb campaign. This eliminated the 
entire national stockpile of MC-1 bombs.

• June 14: Reached 600 days without a lost-time injury.
•  June 20: GB rocket processing surpassed 75,000, which is 80 

percent of the original munition stockpile.
•  July 11: GB rocket processing surpassed the 90-percent 

destruction mark of the original rocket stockpile and 700 tons of
agent destroyed.

•  July 14: Processed 511 rockets. This is the 19th time the plant has
destroyed 500 or more rockets in one day.

•  August 1: The last M55 GB rocket-filled EONC arrives at UMCDF.
•  August 9: The last M55-GB rocket is destroyed.
•  September 8: Began GB M426 8-inch projectile campaign.
•  November 5: The plant surpassed the 800 tons of chemical agent 

destroyed milestone.
•  November 6: The 100,000th munition stockpiled at Umatilla was

processed during 8-inch projectile processing.
•  November 30: Depot Chemical Operations delivered the 4,000th

Enhanced Onsite Container (EONC) to the disposal facillity.
•  December 5: Processed the 10,000th GB 8-inch projectile.
•  December 5: Processed a campaign-high 377 GB 8-inch 

projectiles.

Employees play Santa, deliver goodies
This year 35 area families were 
"adopted" by various departments on
site. This holiday season marks the 10th
year UMCDF has adopted families 
during the holidays. During that time 252
families have benefited from more than
$120,000 raised by employees.


