
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Nerve Agent VX Landmines 2,062 

Nerve Agent VX Pounds* 17,651 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent VX Landmines 5,529 

Percentage of Nerve Agent VX Landmines 59% 

Nerve Agent VX Pounds* 56,939 

Percentage of Total Chemical Agent Tons (all campaigns) 15.7% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 
  

On Friday, May 30, PBCDF reached the 50% VX landmine 
destruction milestone. This milestone was accomplished 37 days ahead of 
the project’s baseline mine campaign schedule. Preparatory activities have 
begun for the upcoming Metal Parts Furnace system VX Agent Trial Burns. 
The Agent Trial Burns are a series of tests designed to demonstrate the 
environmental performance of the furnace systems to both the Arkansas 
Department of Environmental Quality and Region VI of the Environmental 
Protection Agency.  

May 27 – June 2, 2008 

PBCDF Milestone Dates: 
• PBA Stockpile Storage began in 

1945 
• Construction began in 1999 
• Construction complete in 2002 
• Testing and Training complete 

in 2005 
• Disposal Operations began in 

March 2005 
• Last GB M55 rocket destroyed in 

May 2007 
• Last VX M55 rocket destroyed in 

Feb. 2008 
 Pictured above is an interior view of an M23 Landmine. 

VX-filled M23 landmines are the next disposal 

campaign at PBCDF.  


