
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
          
      
 

   
    
  

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Nerve Agent VX Landmines COMPLETE 

Nerve Agent VX Pounds* COMPLETE 
 

PBCDF PROJECT TOTALS AMOUNT 
Nerve Agent VX Landmines 9,378 

Nerve Agent VX Rockets 19,608 

Nerve Agent GB Rockets 90,409 

Nerve Agent GB Ton Containers 2 

Percentage of Nerve Agent VX Landmines, VX Rockets, 
GB Rockets and GB Ton Containers 100% 

Nerve Agent VX Pounds* 306,000 (approximate) 

Nerve Agent GB Pounds* 960,000 (approximate) 

Percentage of Total Chemical Agent Tons (all campaigns) 16.4% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

PBCDF is currently in a scheduled outage for changeover activities to prepare for 
mustard ton container disposal operations. Liquid Incinerator re-bricking activities continued 
this week as well as maintenance work on the Metal Parts Furnace. 

Aug. 26 – Sept. 1, 2008 

PBCDF Milestone Dates: 
• PBA Stockpile Storage 

began in 1945 
• Construction began in 

1999 
• Construction complete in 

2002 
• Testing and Training 

complete in 2005 
• Disposal Operations 

began in March 2005 
• Last GB M55 rocket 

destroyed in May 2007 
• Last VX M55 rocket 

destroyed in Feb. 2008 
• Last VX M23 landmine 

destroyed in June 2008 
 

Mark Greer, PBCDF site project manager (center) holds the plaque 
highlighting the PBCDF Field Office’s safety achievements. The plaque 
was presented to Greer by James Salkeld, director of the Arkansas 
Department of Labor (left) and Pat Burge, director of safety for the 
Arkansas Workers’ Compensation Commission (right). Aug. ’08 US Army 
Photo by Hugh Morgan 


