
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
               
 

  

  

 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 63 

Blister Agent Mustard Pounds* 114,314 
 

PBCDF PROJECT TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 1,126 

Percentage of Blister Agent Mustard Ton Containers 30.41% 

Blister Agent Mustard Pounds* 1,915,936 

Percentage of Total Chemical Agent Tons (all campaigns) 41.28% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 

PBCDF processed a campaign record of 63 ton containers this week, continuing 
safe and compliant mustard disposal operations as well as preventive maintenance and 
corrective maintenance activities. The current processing rate allowed by the Arkansas 
Department of Environmental Quality is at 75 percent for the Pine Bluff site. The site is 
continuing closure activities at the former BZ disposal building in preparation for its 
demolition.  

August 11 – 17, 2009 

       PBCDF Milestone Dates: 
• PBA Stockpile Storage 

began in 1945 
• Construction began in 

1999 
• Construction complete 

in 2002 
• Testing and Training 

complete in 2005 
• Disposal Operations 

began in March 2005 
• GB M55 rockets: began 

March 2005 – completed 
May 2007 

• VX M55 rockets: began 
Oct. 2007 - completed 
Feb. 2008 

• VX M23 landmines: 
began May 2008 – 
completed June 2008 

• Mustard ton containers: 
began Dec. 2008 - 
current 

Pictured Above, Two blister agent mustard ton containers sit on a scissor lift 
after being removed from an enhanced onsite container in the unpack area.  
Photo - URS EG&G Washington Defense Group – December ’08. 


