
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
               
 

  

  

 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 28 

Blister Agent Mustard Pounds* 40,551 
 

PBCDF PROJECT TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 1,310 

Percentage of Blister Agent Mustard Ton Containers 35.38% 

Blister Agent Mustard Pounds* 2,219,011 

Percentage of Total Chemical Agent Tons (all campaigns) 45.22% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 
PBCDF continued safe and compliant mustard disposal processing this week. The current 
processing rate allowed by the Arkansas Department of Environmental Quality is at 75 percent 
of the permitted maximum value for both the Liquid Incinerator (LIC) and Metal Parts 
Furnace (MPF). The site is continuing preparatory activities at the former BZ disposal building 
for its upcoming demolition. 

September 29 – October 6, 2009 

 PBCDF Milestone Dates: 
• PBA Stockpile Storage began in 1945 
• Construction began in 1999 
• Construction complete in 2002 
• Testing and Training complete in 

2005 
• Disposal Operations began in March 

2005 
• GB M55 rockets: began March 2005 – 

completed May 2007 
• VX M55 rockets: began Oct. 2007 - 

completed Feb. 2008 
• VX M23 landmines: began May 2008 

– completed June 2008 
• Mustard ton containers: began Dec. 

2008 - current 

Pictured Above, Munitions Handlers dressed in 
protective clothing use monitoring equipment to ensure 
that no damage has occurred to the Ton Containers 
inside the Enhanced Onsite Container during 
transportation from storage.  Photo – URS EG&G Global 
Security Group, Dec. ’08. 
 
 
Pictured Right,   PBCDF employees use a forklift to 
transport a Ton Container to an elevator that will take 
it to the Upper Unpack Area for disposal processing.  
Photo – URS EG&G Global Security Group, Dec. ’08 
 


