
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
               
 

  

  

 
 
 
 

PBCDF disposal operations have safely eliminated: 
 

PBCDF WEEKLY TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 32 

Blister Agent Mustard Pounds* 62,051 
 

PBCDF PROJECT TOTALS AMOUNT 
Blister Agent Mustard Ton Containers 1342 

Percentage of Blister Agent Mustard Ton Containers 36.24% 

Blister Agent Mustard Pounds* 2,281,062 

Percentage of Total Chemical Agent Tons (all campaigns) 46.03% 

* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems 

 
PBCDF continued safe and compliant mustard disposal processing this week. The current 
processing rate allowed by the Arkansas Department of Environmental Quality is at 75 percent 
of the permitted maximum value for both the LIC and MPF. The site is continuing preparatory 
activities at the former BZ disposal building for its upcoming demolition. 

October 7 – 12, 2009 

 PBCDF Milestone Dates: 
• PBA Stockpile Storage began in 1945 
• Construction began in 1999 
• Construction complete in 2002 
• Testing and Training complete in 

2005 
• Disposal Operations began in March 

2005 
• GB M55 rockets: began March 2005 – 

completed May 2007 
• VX M55 rockets: began Oct. 2007 - 

completed Feb. 2008 
• VX M23 landmines: began May 2008 

– completed June 2008 
• Mustard ton containers: began Dec. 

2008 - current 

Pictured Above, Ton Containers being removed from 
an igloo to be transported to PBCDF .  
 
Pictured below, right, Thermally decontaminated ton 
containers are shown after they have been punched 
and drained of liquid agent and then processed 
through the metal parts furnace.   Photo – URS EG&G 
Global Security Group Jan. ‘09. 
 
 


