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UMCDF Highlights
• It has been 1,650 days, or more than 7.7 million

work hours, since a lost work day accident occurred
at the UMCDF (July 7, 2006).

Umatilla Chemical Agent
Disposal Facility Processing

(Jan. 6 - 12, 2011)
Total number of originally stockpiled HD-filled

ton containers destroyed this period 18
Total number of originally stockpiled HD-filled

ton containers destroyed to date 1,156
Percentage of originally stockpiled HD-filled

ton containers destroyed to date 43.9
Total “recipient” HD ton containers*

destroyed this period 18
Total “recipient” HD ton containers* destroyed

to date 419

Pounds of HD agent destroyed this period 33,096
Pounds of HD agent destroyed to date 2,050,094
Pounds of total agent destroyed to date

Includes GB, VX and HD 5,430,750
Total munitions destroyed to date since start

of operations (Sept. 7, 2004)
including non-stockpile GB and VX ton containers

219,023

Nominal tons of chemical agent destroyed
to date 2,402.91

Percentage of total agent tons destroyed 64.64
*Recipient ton containers are byproducts of mustard disposal and were

not a part of the original stockpile.

UMCD/UMCDF Milestones
• June 27, 2010: Completed mustard Agent Trial

Burn for Metal Parts Furnace (MPF) and Liquid
Incinerators (LICs).

• June 11, 2009: Began first HD ton container
destruction in the MPF.

• June 4, 2009: First HD ton containers transported
from depot storage to disposal plant.

• Nov. 5, 2008: Completed VX munitions campaign.
• Oct. 26, 2007: Began VX munitions campaign.
• July 8, 2007: Completed GB munitions campaign.
• Sept. 7, 2004: Began GB munitions campaign.

UMCDF implemented a 100 percent processing rate
of mustard ton containers (TCs) through the Metal

Parts Furnace (MPF) on Monday, following final authori-
zation earlier in the day from the Oregon Department of
Environmental Quality (DEQ).  

Mustard TC processing is the 13th and final munitions
campaign at UMCDF, and Monday marked the first time
UMCDF has reached a 100 percent processing rate.

The project received permission late last week to
increase from 75 to 100 percent processing.
Engineering installed 100 percent jumpers over the
weekend, and Environmental provided a final letter of
preparedness to DEQ Monday that all implementation
items had been completed. DEQ concurred that all the
requirements had been met for compliant 100 percent
HD feed to the MPF.

“It took a substantial amount of work to get us to this
point,” said Environmental Manager Pat Mohondro.
“There are a lot of people that deserve thanks across the
board, including my outstanding Environmental team, the
Field Office, the management team as well as DEQ staff.
Everyone hung in there and agreed to work through sev-
eral challenging issues over a period of several months.”

Mohondro noted that DEQ had to complete its review
and approval of the MPF Final Trial Burn Report, the
Attachment 9 Permit Modification to establish metals
feed, review of a Human Health Risk Assessment update
for both 75 and 100 percent operations, and finally,
review and approval of the MPF Operational Parameter
Permit Modification. 

Reaching 100 percent processing is a great opportu-
nity, but Mohondro stressed the need for attention to
detail across the board. “Please take the time needed to
verify compliance in your areas,” he said. “If you have a
question, then ask someone.”   

UMCDF’s working schedule was based on a 75 per-
cent processing rate throughout the mustard campaign,
so reaching 100 percent pushes the schedule to the left.
Starting today, the projected date for completing opera-
tions moved from March 27 back to Jan. 7, 2012. 

Meanwhile, installation of the Rinsate Collection
System (RCS) continues. DEQ is scheduled to issue a
final decision next month on the permit modification
request to pump rinsate from donor TCs to the Liquid
Incinerators (LICs) rather than donor TCs.

UMCDF implements
100% processing rate


