

PBCDF disposal operations have safely eliminated:

PBCDF WEEKLY TOTALS	AMOUNT
Blister Agent Mustard Ton Containers	16
Blister Agent Mustard Pounds*	22,493

PBCDF PROJECT TOTALS	AMOUNT
Blister Agent Mustard Ton Containers	3,605
Percentage of Blister Agent Mustard Ton Containers	97.35%
Blister Agent Pounds*	62,581.22
Percentage of Total Chemical Agent Tons (all campaigns)	97.71%

\* Includes chemical agent destroyed in the Deactivation Furnace, Metal Parts Furnace and Liquid Incinerator Systems

PBCDF achieved a safety milestone on Oct. 18, 2010 when it surpassed 4 million safe work hours without a recordable injury. PBCDF continued safe and compliant mustard disposal operations as well as preventive maintenance and corrective maintenance activities, this week.



Personnel are staging 5X decontaminated ton containers (TCs) for Maintenance in order to weld tracking numbers on them as recipient TCs to be used in the Heel Transfer System (HTS).

PBCDF Milestone Dates:

- PBA Stockpile Storage began in 1945
- Construction began in 1999
- Construction complete in 2002
- Testing and Training complete in 2005
- Disposal Operations began in March 2005
- Last GB M55 rocket destroyed in May 2007
- Last VX M55 rocket destroyed in Feb. 2008
- Last VX M23 landmine destroyed in June 2008



**PUBLIC AFFAIRS:**

**Raini Brunson**  
Phone: (870) 540-2047  
brunsonr@pbcdf.com

**Carole Newton**  
Phone: (870) 540-2406  
carole.newton@us.army.mil

**SYSTEMS CONTRACTOR:**

**Cheryl Martin**  
Phone: (870) 541-6981  
cheryl.martin@wgint.com

**Outreach Office for Chemical Disposal**

Woodlands East  
7197 Sheridan Road  
Suite 110  
White Hall, AR 71602  
Phone: (870) 247-2025 or  
(870) 534-4901  
Fax: (870) 247-2335

**Outreach Office Hours:**  
8:30 a.m. - 5:00 p.m.  
**Monday - Friday**  
(Additional hours available upon request)