
June 19, 2008

UMCDF Highlights
• It has been 712 days, or more than 3.8 million work

hours, since a lost-time accident occurred at the
UMCDF (July 7, 2006).

steve.meyers@umcdf-fo.org

Umatilla Chemical Agent
Disposal Facility Processing

(June 12 - 18, 2008)
Total number of VX-filled 155mm projectiles

destroyed this period 3,480

Total VX projectiles destroyed to date 27,164
Percentage of VX projectiles destroyed to date 75.3

Pounds of VX agent destroyed this period 20,997
Pounds of total VX agent destroyed to date 523,362

Total munitions destroyed to date since start
of operations (Sept. 7, 2004)

including non-stockpile GB and VX ton containers
197,383

Nominal tons of chemical agent destroyed
to date 1,277.41

Percentage of total agent tons destroyed 34.36

UMCD/UMCDF Milestones
• March 21, 2008: Destroyed first VX 155mm projec-

tile in the Metal Parts Furnace (MPF).
• March 20, 2008: First VX 155mm projectiles trans-

ported from depot storage to disposal plant.
• Jan. 23, 2008: Completed VX rocket campaign.
• Dec. 24, 2007: Completed VX spray tank cam-

paign.
• Nov. 26, 2007: Processed the non-stockpile VX ton

container.
• Nov. 23, 2007: Destroyed the first VX spray tanks

in the MPF.
• Nov. 19, 2007: First VX spray tank transported from

depot storage to disposal plant.
• Nov. 9, 2007: First VX chemical agent destroyed in

the Liquid Incinerator (LIC).
• Oct. 29, 2007: Processed the first VX M55 rockets

in the Deactivation Furnace System (DFS).
• Oct. 26, 2007: First VX M55 rockets transported

from depot storage to disposal plant.
• July 8, 2007: Completed GB munitions campaign.

The Umatilla Chemical Agent Disposal Facility
(UMCDF) reached two significant milestones in its

VX chemical agent campaign Wednesday.
During 155mm VX projectile processing, the facility

surpassed the 75 percent mark for projectile destruction,
a number that includes those in the upcoming 8-inch VX
“projo” campaign.

Also, the plant eclipsed the 500,000 pound total for
VX agent processed in the two Liquid Incinerators (LICs).
The 523,362 total pounds of VX agent destroyed to date
includes estimated agent processed in the Metal Parts
Furnace (MPF) and Deactivation Furnace System (DFS).

UMCDF is ready to resume processing of secondary
waste after Oregon’s Environmental Quality

Commission (EQC) agreed at its Thursday meeting that
incineration of that waste in the Metal Parts Furnace
(MPF) or Deactivation Furnace System (DFS) represents
the best available technology (BAT).

The EQC also acted on the UMCDF post-trial burn
risk assessment (PostRA), also known as the Human
Health Risk Assessment (HRA).

Multnomah County court remanded three issues to
the EQC for findings on BAT and no major adverse
impact. One of the remanded BAT determinations is the
destruction of agent-contaminated secondary wastes
originally intended for the dunnage incinerator at
UMCDF, which was never built. The Oregon Department
of Environmental Quality (DEQ) recommended that the
EQC find that incineration in the MPF or DFS represents
the BAT for treatment of those wastes. 

Regarding the post-trial burn risk assessment, the
DEQ held a public hearing May 29 in Hermiston and the
public comment period concluded June 11. Many com-
ments concurred with the DEQ determination that the
probability of a major adverse effect on human health or
the environment from permitted UMCDF operations is
exceptionally low at the facility boundary and decreases
rapidly beyond that point. DEQ presented an action item
supporting the PostRA, which was accepted by the EQC.

Secondary waste processing
can resume after EQC review
Commission also approves post-trial
burn risk assessment

UMCDF reaches milestones


