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UMCDF Highlights
• It has been 845 days, or 3.8 million work hours,

since a lost-time accident occurred at the UMCDF
(July 7, 2006).

steve.meyers@umcdf-fo.org

Umatilla Chemical Agent
Disposal Facility Processing

(Oct. 23 - 29, 2008)
Total number of VX-filled land mines

destroyed this period 2,676

Total VX land mines destroyed to date 8,901
Percentage of VX land mines destroyed to date 76.2

Pounds of VX agent destroyed this period 34,250
Pounds of total VX agent destroyed to date 699,538

Total munitions destroyed to date since start
of operations (Sept. 7, 2004)

including non-stockpile GB and VX ton containers
215,185

Nominal tons of chemical agent destroyed
to date 1,363.24

Percentage of total agent tons destroyed 36.67

UMCD/UMCDF Milestones
• Sept. 25, 2008: First mines transported from depot storage to

disposal plant; first mines destroyed in the Deactivation Furnace
System (DFS).

• Aug. 6, 2008: Completed VX 8-inch projectile campaign.
• July 16, 2008: Processed first VX 8-inch projectile in the Metal

Parts Furnace (MPF).
• July 15, 2008: First VX 8-inch projectiles transported from depot

storage to disposal plant.
• June 27, 2008: Completed VX 155mm projectile campaign.
• March 21, 2008: Destroyed first VX 155mm projectile in the MPF.
• March 20, 2008: First VX 155mm projectiles transported from

depot storage to disposal plant.
• Jan. 23, 2008: Completed VX rocket campaign.
• Dec. 24, 2007: Completed VX spray tank campaign.
• Nov. 26, 2007: Processed the non-stockpile VX ton container.
• Nov. 23, 2007: Destroyed the first VX spray tanks in the MPF.
• Nov. 19, 2007: First VX spray tank transported from depot stor-

age to disposal plant.
• Nov. 9, 2007: First VX chemical agent destroyed in the Liquid

Incinerator (LIC).
• Oct. 29, 2007: Processed the first VX M55 rockets in the DFS.
• Oct. 26, 2007: First VX M55 rockets transported from depot stor-

age to disposal plant.
• July 8, 2007: Completed GB munitions campaign.

The public comment period for a Class 2 permit modi-
fication proposing modifications to support the pro-

cessing of multiagent-contaminated waste during the
mustard (HD) campaign has been extended 30 days.
The Oregon Department of Environmental Quality (DEQ)
extended the comment period because a Centers for
Disease Control and Prevention(CDC) assessment of the
proposed chemical agent monitoring was not available
during the initial comment period. 

That document is now available for review during regu-
lar business hours at the DEQ regional office in Hermiston.

The proposed modification calls for installing infra-
structure to support three-agent monitoring (GB, VX and
HD) of the Munitions Demilitarization Building (MDB) car-
bon filter system as required by existing permit conditions.
The infrastructure would support dual agent monitoring for
HD and VX or HD and GB during the processing of non-
carbon multiagent contaminated secondary waste.

A public hearing on the issue was held on Sept. 16, but
the written comment period has been extended to Nov. 24
to allow for review of the CDC assessment. Comments
should be submitted to Rich Duval, DEQ Eastern Region
Office, 256 East Hurlburt, Suite 105, Hermiston, zip 97838.
They can also be faxed to (541) 567-4741.

The UMCDF point of contact is Kaylin Burnett at
564-7069.

Public comment period
extended for multi-agent
monitoring during HD
mustard campaign

Home-grown safety display

These three safety banners were designed by UMCDF
employees as part of a contest earlier this year. The ban-
ners, designed by Clint Shoemake, Jennifer Franks,
Annette Conner and Brian Jennings, were hung on this
building on site this week.


