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UMCDF Highlights
• It has been 1,510 days, or more than 7 million work

hours, since a lost-time accident occurred at the
UMCDF (July 7, 2006).

Umatilla Chemical Agent
Disposal Facility Processing

(Aug. 19 - 25, 2010)
Total number of originally stockpiled HD-filled

ton containers destroyed this period 1

Total number of originally stockpiled HD-filled
ton containers destroyed to date 663

Percentage of originally stockpiled HD-filled
ton containers destroyed to date 25.2

Total “recipient” HD ton containers*
destroyed this period 1

Total “recipient” HD ton containers* destroyed
to date 220

Pounds of HD agent destroyed this period 41,939
Pounds of HD agent destroyed to date 1,156,875
Pounds of total agent destroyed to date

Includes GB, VX and HD 4,440,619

Total munitions destroyed to date since start
of operations (Sept. 7, 2004)

including non-stockpile GB and VX ton containers
218,548

Nominal tons of chemical agent destroyed
to date 1,956.30

Percentage of total agent tons destroyed 52.63
*Recipient ton containers are byproducts of mustard disposal and were

not a part of the original stockpile.

UMCD/UMCDF Milestones
• June 27, 2010: Completed mustard Agent Trial

Burn for Metal Parts Furnace (MPF) and Liquid
Incinerators (LICs).

• June 11, 2009: Began first HD ton container
destruction in the MPF.

• June 4, 2009: First HD ton containers transported
from depot storage to disposal plant.

• Nov. 5, 2008: Completed VX munitions campaign.
• Oct. 26, 2007: Began VX munitions campaign.
• July 8, 2007: Completed GB munitions campaign.
• Sept. 7, 2004: Began GB munitions campaign.

The UMCDF saw its chemical weapons destruction
slow a little during the past week due to a couple fur-

nace outages.
First, one of the plant’s two Liquid Incinerators

(LICs) is undergoing a scheduled outage for annual
maintenance. The LIC 1 was shut down about a week
ago to begin the outage, which is expected to last about
15 days. In the interim, LIC 2 is operational and has
been processing mustard agent and spent decontamina-
tion solution.

Second, the Metal Parts Furnace (MPF) had to be
shut down for unscheduled maintenance when a water
leak occurred in the Discharge Airlock (DAL). The sec-
ondary quench system was added earlier this year to
help cool thermally decontaminated ton containers more
quickly to minimize harmful gases entering the Pollution
Abatement System (PAS). The repairs took about five
days — including time to allow the furnace to cool down
at the start of work and heat back up to processing tem-
peratures. Processing ton containers resumed earlier
today.

Disposal progress update

As a result of the external Environmental Management
System (EMS) audit conducted earlier this month, it

has been determined that the site maintains compliance
with the International Standards Organization (ISO)
14001 Standards. 

After assessing all of the various aspects of the
established EMS program, auditors were highly
impressed with the system the Umatilla Chemical Depot
(UMCD) and the Umatilla Chemical Agent Disposal
Facility (UMCDF) have in place. During the closing meet-
ing held on Aug. 11, the external auditors complimented
the site on its Environmental Management Plans, which
detail the targeted goals and objectives for this year.  

The external EMS audit results included six recom-
mendations and zero findings. It was a strong endorse-
ment of the depot’s and plant’s EMS program, continued
environmental compliance, process improvement and
waste minimization.

Site maintains compliance
with international
environmental standards


