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UMCD/UMCDF Milestones
• June 27, 2010: Completed mustard Agent Trial

Burn for Metal Parts Furnace (MPF) and Liquid
Incinerators (LICs).

• June 11, 2009: Began first HD ton container
destruction in the MPF.

• June 4, 2009: First HD ton containers transported
from depot storage to disposal plant.

• Nov. 5, 2008: Completed VX munitions campaign.
• Oct. 26, 2007: Began VX munitions campaign.
• July 8, 2007: Completed GB munitions campaign.
• Sept. 7, 2004: Began GB munitions campaign.

UMCDF Highlights
• It has been 1,769 days, or more than 8.3 million

work hours, since a lost work day accident occurred
at the UMCDF (July 7, 2006).

Umatilla Chemical Agent
Disposal Facility Processing

(May 5 - 11, 2011)
Total number of originally stockpiled HD-filled

ton containers destroyed this period 51
Total number of originally stockpiled HD-filled

ton containers destroyed to date 1,682
Percentage of originally stockpiled HD-filled

ton containers destroyed to date 63.8
Total “recipient” HD ton containers*

destroyed this period 10
Total “recipient” HD ton containers* destroyed

to date 642

Pounds of HD agent destroyed this period 88,220
Pounds of HD agent destroyed to date 2,998,562
Pounds of total agent destroyed to date

Includes GB, VX and HD 6,379,218
Total munitions destroyed to date since start

of operations (Sept. 7, 2004)
including non-stockpile GB and VX ton containers

219,638

Nominal tons of chemical agent destroyed
to date 2,877.14

Percentage of total agent tons destroyed 77.40
*Recipient ton containers are byproducts of mustard disposal and were

not a part of the original stockpile.

The Umatilla Chemical Depot last week submitted a
Class 2 Permit Modification Request (PMR) pro-

posing revisions to the depot’s Hazardous Waste
Storage Permit. In general, the PMR included changes
to the Permit, which are affected by the incorporation
of the UMCD Resource Conservation Recovery Act
(RCRA) Closure Plan.

The purpose of this final closure plan is to ensure
J-Block, K-Block, the Building 203 Consolidation,
Storage and Transfer Facility (CSF), Satellite
Accumulation Areas (SAAs), and 90-Day Storage
Areas undergo final closure in a manner consistent
with applicable requirements. This plan provides the
framework for performing RCRA Closure on the J-
Block and K-Block igloos permitted for storage in the
depot’s Permit and other buildings located within the
permitted K-Block area related to agent operations.

A public information meeting on this PMR will be
held at 6 p.m. on June 7, 2011 at the Umatilla
Outreach Office in Hermiston.

Depot submits PMR 
to finalize closure plan

Fourteen members of the Waste Treatment Plant
(WTP) Project Organization at Hanford, Wash.,

toured the Umatilla Chemical Agent Disposal Facility
(UMCDF) Tuesday and received an engineering
overview briefing. The managers and engineers are
Department of Energy (DOE) employees. Above,
UMCDF Deputy Plant Manager Will Leslie (far left)
explains ton container processing to part of the group.

WTP managers and
engineers tour UMCDF


